


Rio Salado Pathway (Phoenix to Tempe)

Area 1 Area 2 Area 3 Area 4 Area 5 Area 6
Total All 

Areas

Construction Costs

Approximately 1150 
LF from 28th Street 
to I-10 Underpass

1-10/Tempe Drain 
Crossing

Approximately 11540 
LF from I-10 
Underpass to 
SR143/SR153 

Underpass

SR143/SR153 
Undercrossing

Approximately 8100 
LF from 

SR143/SR153 
Underpass to Priest 

Dr. Underpass

Priest Drive 
Undercrossing

Approximately 28th 
Street to Priest Drive

Bridges $673,303.80 $1,746,819.20 $1,033,088.00 $3,453,211.00

Earthwork $156,608.00 $898,200.00 $1,385,008.00 $2,439,816.00

Hardscape $578,000.00 $2,320,110.00 $1,661,760.00 $4,559,870.00

Irrigation $24,825.00 $82,000.00 $59,550.00 $166,375.00

Landscape $30,573.50 $287,353.60 $199,049.00 $516,976.10

Lighting $69,200.00 $158,320.00 $127,000.00 $354,520.00

Site Furniture $119,400.00 $381,800.00 $280,600.00 $781,800.00

Subtotal Const. Cost $978,606.50 $673,303.80 $4,127,783.60 $1,746,819.20 $3,712,967.00 $1,033,088.00 $12,272,568.10

Subtotal Soft Costs $645,880.29 $444,380.51 $2,724,337.18 $1,152,900.67 $2,450,558.22 $681,838.08 $8,099,894.95

Special Studies TBD

Total $1,624,486.79 $1,117,684.31 $6,852,120.78 $2,899,719.87 $6,163,525.22 $1,714,926.08 $20,372,463.05

Notes: 1) Estimate based on 2004 Unit Costs
2) Estimate based on rough calculations from aerial measurement photos and conceptual sketches

City of Phoenix City of Tempe

Rio Salado Pathway (Phoenix to Tempe) Overview of Cost Areas

E  Cost Estimate 
Summary - Pg. 2



Rio Salado Pathway (Phoenix to Tempe)

*Overall map of areas as defined in the the cost area overview (pg. 1).  Three underpasses and three pathway sections are shown.

Map of Cost Areas

E  Cost Estimate 
Map of Area Costs - Pg. 3



Rio Salado Pathway (Phoenix to Tempe)

Phase Area Description Cost*

Bridge Construction and 
Special Studies for Overall 
Project

2 & 6 For area 2, provide a cast in place concrete arch bridge with drilled concrete shafts and concrete 
abutments (approximately 180' span) at the top of Tempe Drain slope with the west landing on the existing 
bench under the I-10 area.   For area 4, provide drilled concrete shafts through CSA at approximately 20' 
spacing to support a new concrete slab bridge in the channed downslope area.  Minor disturbance of the 
CSA except at end tie-in locations.  Floodway impacts need to be analyzed.  Allowance for art elements 
and interpretive signage included.  Overall length for both areas about 1425 LF.

$1,706,391.80

Bridge Construction 4 Provide drilled concrete shafts through CSA at approximately 20' spacing to support a new concrete slab 
bridge in the channel downslope area.  Minor disturbance of the CSA except at end tie-in locations.  This 
option requires the reconstruction / relocation of an existing FCDMC maintenance access ramp.  
Allowance for art elements and interpretive signage included.  Floodway impacts need to be analyzed.  
Overall length = 1500 LF

$1,746,819.20

Earthwork Construction 1 & 3 Provide clearing and grubbing, barrow fill, FCDMC Access Ramp reconstruction and relocation.  Overall 
length= Approx.  12690 LF

$1,054,808.00

Earthwork Construction 5 Provide clearing and grubbing, barrow fill, FCDMC Access Ramp reconstruction and relocation.  Overall 
length=  Approx. 8100 LF

$1,385,008.00

Hardscape Construction 1 & 5 Provide 12' concrete multi-use path with subgrade prep and grading, specialty paving, gabion slope 
protection, FCDMC Access Ramp reconstruction and relocation.  Overall length=  Approx.9250 LF

$2,239,760.00

Hardscape Construction 3 Provide 12' concrete multi-use path with subgrade prep and grading, specialty paving, gabion slope 
protection, FCDMC Access Ramp reconstruction and relocation.  Overall length=  Approx.11540 LF

$2,320,110.00

Irrigation/Landscape/          
Lighting/Furniture

N/A Provide irrigation, landscape, and site furniture for whole project length as well as lighting for the 
remaining areas of the path (areas 1,3,5).  Provide interpretive signage and art elements for areas 1, 3, 
and 5.

$1,819,671.10

* Total Costs as of January 2005 do not include 3% Fiscal Escalation Factor or other Soft Costs

Phases to Make Connection Between Rio Salado Habitat Project and Tempe Town Lake

E  Cost Estimate 
Phases - Pg. 4



Rio Salado Pathway (Phoenix to Tempe)

List of Project Soft Costs

Soft Cost Extended Cost
Construction ALTA Survey (1% of all phases) $122,725.68
Mobilization (8% of all phases) $981,805.45
Change Orders (5% of all phases) $613,628.41
Construction Administration (15% of all phases) $1,840,885.22
Consultant Design (15% of all phases) $1,840,885.22
Design Administration (2% of all phases) $245,451.36
R.O.W. Acquisition 1,448,000
Permit Costs (ADOT, MCFCD, ETC, ADEQ, ADWR) TBD
Fiscal Escalation Factor (3% per year) TBD
Contingency (20%) $2,454,513.62

Sub-Total $9,547,894.95

Special Studies/Fees
Flood Control, HEC. Analyisis, MCFCD TBD based on final project scope

Total Soft Costs $9,547,894.95

E  Cost Estimate 
Soft Costs - Pg. 5



Rio Salado Pathway (Phoenix to Tempe)

E  Cost Estimate 
Cost by Construction Element - Pg. 6
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*Cost of construction elements as seen in cost area overview (pg.1).
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Rio Salado Pathway (Phoenix to Tempe)

Preliminary Budget Estimate

Construction Costs

Earthwork Unit Quantity Unit Cost Cost
Clearing & Grubbing SF 230,800 $0.26 $60,008.00
Barrow Fill CY 13,800 $7.00 $96,600.00

Earthwork Total $156,608.00

Irrigation Unit Quantity Unit Cost Cost
Meter EA 1 $1,500.00 $1,500.00
Quick Coupler EA 3 $150.00 $450.00
Gate Valves EA 3 $200.00 $600.00
2" Electric Valves EA 8 $300.00 $2,400.00
Irrigation Piping LF 1,150 $2.50 $2,875.00
Controller with Cabinet EA 1 $15,000.00 $15,000.00
2" Back Flow Preventer w/Backflow Cage EA 1 $2,000.00 $2,000.00

Irrigation Total $24,825.00

Lighting Unit Quantity Unit Cost Cost
Light Fixture, Pole, and Base EA 20 $3,000.00 $60,000.00
Conduit & P.B.'s/Trenching/Conductors & Bond 
Wire LF 1,150 $8.00 $9,200.00
Power Supply See Other Areas N/A N/A N/A N/A

Lighting Total $69,200.00

Landscape Unit Quantity Unit Cost Cost
Pre-emergent/Post Emergent/Soil Amendments SF 17,250 $0.006 $103.50
24" Box Tree EA 24 $250.00 $6,000.00
15 Gal. Tree EA 16 $80.00 $1,280.00
1 Gal. Shrub EA 35 $7.50 $262.50
Re-Veg/Seed Mix SF 17,250 $0.30 $5,175.00
5 Gal. Cactus EA 16 $40.00 $640.00
Decomposed Granite SF 17,250 $0.25 $4,312.50
Steel Header LF 1,150 $4.00 $4,600.00
Land Graphics LS 1 $5,000.00 $5,000.00

Area 1- Approximately 1150 LF. from 28th Street to I-10 Underpass

E  Cost Estimate
Area 1 - Pg. 7



Rio Salado Pathway (Phoenix to Tempe)

Boulders   3'x3'x3' EA 16 $200.00 $3,200.00

Landscape Total $30,573.50

Hardscape Unit Quantity Unit Cost Cost
Concrete Multi -Use Path (12' Wide)/Subgrade 
Prep & Grading SF 12,300 $12.00 $147,600.00
Specialty Paving SF 3,600 $6.00 $21,600.00
Gabion/Rock Slope Protection SY 4,088 $100.00 $408,800.00

Hardscape Total $578,000.00

Site Furniture Unit Quantity Unit Cost Cost
Benches EA 4 $600.00 $2,400.00
Feature Seat Wall - CMU  18" tall x 18" wide LF 70 $40.00 $2,800.00
Bike Racks EA 1 $200.00 $200.00
Drinking Fountain, furnish & install EA 1 $3,000.00 $3,000.00
Trash Receptacles EA 3 $1,000.00 $3,000.00
Bollards (removable) EA 5 $400.00 $2,000.00
Shade Structure/Ramada EA 1 $50,000.00 $50,000.00
Art Elements (1%) LS 1 $9,000.00 $9,000.00
Signage- Interpretive/Way-finding (5%) LS 1 $47,000.00 $47,000.00

Site Furniture Total $119,400.00

Construction Costs Area 1 Sub-Total $978,606.50
Soft Costs
Construction ALTA Survey (1% of Construction Costs) $9,786.07
Mobilization (8% of Construction Costs) $78,288.52
Change Orders (5% of Construction Costs) $48,930.33
Construction Administration (15% of Construction Costs) $146,790.98
Consultant Design (15% of Construction Costs) $146,790.98
Design Administration (2% of Construction Costs) $19,572.13
R.O.W. Acquisition TBD
Permit Costs (ADOT, MCFCD, ETC, ADEQ, ADWR) TBD
Fiscal Escalation Factor (3% per year)* TBD
Contingency (20%) $195,721.30

Soft Costs Area 1 Sub-Total $645,880.29

Area 1 Total $1,624,486.79

* Total Costs as of January 2005 do not include 3% Fiscal Escalation Factor

E  Cost Estimate
Area 1 - Pg. 8



Rio Salado Pathway (Phoenix to Tempe)

Preliminary Cost Estimate

Construction Costs Unit Quantity Unit Cost

Extended 

Cost

Reinforcing Steel LBS 62,000 $1.65 $102,300.00
Post Tensioning Steel LBS 18,000 $3.00 $54,000.00
Concrete (Class 4000) CY 285 $350.00 $99,750.00
Concrete (Class 5000) CY 195 $450.00 $87,750.00
Drilled Shafts (24" Diameter) LF 200 $250.00 $50,000.00
Protection of Existing Utilities LS 1 $5,000.00 $5,000.00
Concrete Curb (6"x6") LF 560 $5.00 $2,800.00
Bridge Lighting LS 1 $50,000.00 $50,000.00
Light Fixture LS 8 $1,200.00 $9,600.00
Safety Handrail LF 560 $65.00 $36,400.00
Conduit & P.B.'s LF 1,200 $8.00 $9,600.00
Structure Excavation CY 80 $50.00 $4,000.00
Structure Backfill CY 70 $70.00 $4,900.00
Gabion / Rock Slope Protection SY 300 $100.00 $30,000.00
Concrete Multi-Use Path (12' Wide) SF 5,040 $12.00 $60,480.00

Subtotal $606,580.00

Art Elements (2%) LS 1 $6,065.800 $6,065.80
Signage- Interpretive/Way-finding (10%) LS 1 $60,658.000 $60,658.00

Construction Costs Area 2 Sub-Total $673,303.80
Soft Costs
Construction ALTA Survey (1% of Construction Costs) $6,733.04
Mobilization (8% of Construction Costs) $53,864.30
Change Orders (5% of Construction Costs) $33,665.19
Construction Administration (15% of Construction Costs) $100,995.57
Consultant Design (15% of Construction Costs) $100,995.57
Design Administration (2% of Construction Costs) $13,466.08
R.O.W. Acquisition TBD
Permit Costs (ADOT, MCFCD, ETC, ADEQ, ADWR) TBD
Fiscal Escalation Factor (3% per year)* TBD
Contingency (20%) $134,660.76

Soft Costs Area 2 Sub-Total $444,380.51

Area 2 Total $1,117,684.31

* Total Costs as of January 2005 do not include 3% Fiscal Escalation Factor

Provides a cast in place concrete arch bridge with drilled concrete shafts and concrete abutments (approximately 180' span) at the top of Tempe Drain slope 
with the west landing on the existing bench under the I-10 area.  Floodway impacts need to be analyzed.  Overall length = 600 LF.

Area 2- 1-10/Tempe Drain Crossing Approximately 600 LF

E  Cost Estimate
Area 2 - Pg. 9



Rio Salado Pathway (Phoenix to Tempe)

Preliminary Budget Estimate

Construction Costs

Earthwork Unit Quantity Unit Cost Cost
Clearing & Grubbing SF 340,000 $0.26 $88,400.00
Barrow Fill CY 106,400 $7.00 $744,800.00
FCDMC Access Ramp Reconstruction / Relocation EA 1 $65,000.00 $65,000.00

Earthwork Total $898,200.00

Irrigation Unit Quantity Unit Cost Cost
Meter EA 5 $1,500.00 $7,500.00
Quick Coupler EA 11 $150.00 $1,650.00
Gate Valves EA 23 $200.00 $4,600.00
2" Electric Valves EA 58 $250.00 $14,500.00
Irrigation Piping LF 11,500 $2.50 $28,750.00
Controller with Cabinet EA 1 $15,000.00 $15,000.00
2" Back Flow Preventer w/Backflow Cage EA 5 $2,000.00 $10,000.00

Irrigation Total $82,000.00

Lighting Unit Quantity Unit Cost Cost
Light Fixture, Pole, and Base EA 20 $3,000.00 $60,000.00
Conduit & P.B.'s/Trenching/Conductors & Bond Wire LF 11,540 $8.00 $92,320.00
Power Supply EA 2 $3,000.00 $6,000.00

Lighting Total $158,320.00

Landscape Unit Quantity Unit Cost Cost
Pre-emergent/Post Emergent/Soil Amendments SF 173,100 $0.006 $1,038.60
24" Box Tree EA 160 $250.00 $40,000.00
15 Gal. Tree EA 160 $80.00 $12,800.00
1 Gal. Shrub EA 500 $7.50 $3,750.00
Re-Veg/Seed Mix SF 173,100 $0.30 $51,930.00
5 Gal. Cactus EA 160 $40.00 $6,400.00
Decomposed Granite SF 173,100 $0.25 $43,275.00
Steel Header LF 11,540 $4.00 $46,160.00
Land Graphics LS 10 $5,000.00 $50,000.00
Boulders   3'x3'x3' EA 160 $200.00 $32,000.00

Area 3- Approximately 11540 LF. from I-10 Underpass to SR143/SR153 Underpass

E  Cost Estimate
Area 3 - Pg. 10



Rio Salado Pathway (Phoenix to Tempe)

Landscape Total $287,353.60

Hardscape Unit Quantity Unit Cost Cost
Concrete Multi -Use Path (12' Wide)/Subgrade Prep & 
Grading SF 133,480 $12.00 $1,601,760.00
Specialty Paving SF 10,000 $6.00 $60,000.00
Safety Handrail LF 2,650 $65.00 $172,250.00
Gabian/Rock Slope Protection SY 4,861 $100.00 $486,100.00

Hardscape Total $2,320,110.00

Site Furniture Unit Quantity Unit Cost Cost
Benches EA 14 $600.00 $8,400.00
Feature Seat Wall - CMU  18" tall x 18" wide LF 140 $40.00 $5,600.00
Bike Racks EA 4 $200.00 $800.00
Drinking Fountain, furnish & install EA 5 $3,000.00 $15,000.00
Trash Receptacles EA 4 $1,000.00 $4,000.00
Bollards (removable) EA 20 $400.00 $8,000.00
Shade Structure/Ramada EA 2 $50,000.00 $100,000.00
Art Elements (1%) LS 1 $40,000.00 $40,000.00
Signage- Interpretive/Way-finding (5%) LS 1 $200,000.00 $200,000.00

Site Furniture Total $381,800.00

Construction Costs Area 3 Sub-Total $4,127,783.60
Soft Costs
Construction ALTA Survey (1% of Construction Costs) $41,277.84
Mobilization (8% of Construction Costs) $330,222.69
Change Orders (5% of Construction Costs) $206,389.18
Construction Administration (15% of Construction Costs) $619,167.54
Consultant Design (15% of Construction Costs) $619,167.54
Design Administration (2% of Construction Costs) $82,555.67
R.O.W. Acquisition TBD
Permit Costs (ADOT, MCFCD, ETC, ADEQ, ADWR) TBD
Fiscal Escalation Factor (3% per year)* TBD
Contingency (20%) $825,556.72

Soft Costs Area 3 Sub-Total $2,724,337.18

Area 3 Total $6,852,120.78

* Total Costs as of January 2005 do not include 3% Fiscal Escalation Factor

E  Cost Estimate
Area 3 - Pg. 11



Rio Salado Pathway (Phoenix to Tempe)

Preliminary Cost Estimate

Construction Costs Unit Quantity Unit Cost

Extended 

Cost
Drilled Shafts (24" Diameter) LF 2,150 $250.00 $537,500.00
Protection of Existing Utilities LS 1 $50,000.00 $50,000.00
Concrete Slab Bridge (14' Wide) LF 1,360 $350.00 $476,000.00
Concrete Curb (6"x6") LF 2,800 $4.00 $11,200.00
Path Lighting Supports (Pole Bases) EA 40 $850.00 $34,000.00
Light Fixture LS 19 $1,200.00 $22,800.00
CSA Removal & Trimming SF 4,500 $5.00 $22,500.00
FCDMC Access Ramp Reconstruction / Relocation LS 1 $65,000.00 $65,000.00
Safety Handrail LF 3,000 $65.00 $195,000.00
Soil Cement Bank Protection CY 500 $150.00 $75,000.00
Conduit & P.B.'s LF 1,500 $7.00 $10,500.00
CSA Sealant @ Drilled Shafts LS 1 $40,000.00 $40,000.00
Concrete Multi-Use Path (12' Wide) SF 1,680 $12.00 $20,160.00

Subtotal $1,559,660.00

Art Elements (2%) LS 1 $15,596.600 $31,193.20
Signage- Interpretive/Way-finding (10%) LS 1 $155,966.000 $155,966.00

Construction Costs Area 4 Sub-Total $1,746,819.20
Soft Costs
Construction ALTA Survey (1% of Construction Costs) $17,468.19
Mobilization (8% of Construction Costs) $139,745.54
Change Orders (5% of Construction Costs) $87,340.96
Construction Administration (15% of Construction Costs) $262,022.88
Consultant Design (15% of Construction Costs) $262,022.88
Design Administration (2% of Construction Costs) $34,936.38
R.O.W. Acquisition TBD
Permit Costs (ADOT, MCFCD, ETC, ADEQ, ADWR) TBD
Fiscal Escalation Factor (3% per year)* TBD
Contingency (20%) $349,363.84

Soft Costs Area 4 Sub-Total $1,152,900.67

Area 4 Total $2,899,719.87

* Total Costs as of January 2005 do not include 3% Fiscal Escalation Factor

Provides drilled concrete shafts through CSA at approximately 20' spacing to support a new concrete slab bridge in the channel downslope area.  Minor disturbance of the CSA except 
at end tie-in locations.  This option requires the reconstruction / relocation of an existing FCDMC maintenance access ramp.  Floodway impacts need to be analyzed.  Overall length = 
500 LF w/500 LF E&W ramps.

Area 4- SR143/SR153 Undercrossing Approximately 1,500 LF

E  Cost Estimate 
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Rio Salado Pathway (Phoenix to Tempe)

Preliminary Budget Estimate

Construction Costs

Earthwork Unit Quantity Unit Cost Cost
Clearing & Grubbing SF 230,800 $0.26 $60,008.00
Barrow Fill CY 180,000 $7.00 $1,260,000.00
FCDMC Access Ramp Reconstruction / Relocation LS 1 $65,000.00 $65,000.00

Earthwork Total $1,385,008.00

Irrigation Unit Quantity Unit Cost Cost
Meter EA 3 $1,500.00 $4,500.00
Quick Coupler EA 4 $150.00 $600.00
Gate Valves EA 16 $200.00 $3,200.00
2" Electric Valves EA 41 $250.00 $10,250.00
Irrigation Piping LF 8,000 $2.50 $20,000.00
Controller with Cabinet EA 1 $15,000.00 $15,000.00
2" Back Flow Preventer w/Backflow Cage EA 3 $2,000.00 $6,000.00

Irrigation Total $59,550.00

Lighting Unit Quantity Unit Cost Cost
Light Fixture, Pole, and Base EA 20 $3,000.00 $60,000.00
Conduit & P.B.'s/Trenching/Conductors & Bond Wire LF 8,000 $8.00 $64,000.00
Power Supply EA 1 $3,000.00 $3,000.00

Lighting Total $127,000.00

Landscape Unit Quantity Unit Cost Cost
Pre-emergent/Post Emergent/Soil Amendments SF 121,500 $0.006 $729.00
24" Box Tree EA 108 $250.00 $27,000.00
15 Gal. Tree EA 108 $80.00 $8,640.00
1 Gal. Shrub EA 338 $7.50 $2,535.00
Re-Veg/Seed Mix SF 121,500 $0.30 $36,450.00
5 Gal. Cactus EA 108 $40.00 $4,320.00
Decomposed Granite SF 121,500 $0.25 $30,375.00
Steel Header LF 8,100 $4.00 $32,400.00
Land Graphics LS 7 $5,000.00 $35,000.00

Area 5- Approximately 8100 LF from SR143/SR153 Underpass to Priest Dr. Underpass

E  Cost Estimate
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Rio Salado Pathway (Phoenix to Tempe)

Boulders   3'x3'x3' EA 108 $200.00 $21,600.00

Landscape Total $199,049.00

Hardscape Unit Quantity Unit Cost Cost
Concrete Multi -Use Path (12' Wide)/Subgrade Prep & 
Grading SF 136,080 $12.00 $1,632,960.00
Specialty Paving EA 4,800 $6.00 $28,800.00

Hardscape Total $1,661,760.00

Site Furniture Unit Quantity Unit Cost Cost

Benches EA 4 $600.00 $2,400.00
Feature Seat Wall - CMU  18" tall x 18" wide LF 70 $40.00 $2,800.00
Bike Racks EA 2 $200.00 $400.00
Drinking Fountain, furnish & install EA 2 $3,000.00 $6,000.00
Trash Receptacles EA 3 $1,000.00 $3,000.00
Bollards (removable) EA 10 $400.00 $4,000.00
Shade Structure/Ramada EA 1 $50,000.00 $50,000.00
Art Elements (1%) LS 1 $37,000.00 $37,000.00
Signage- Interpretive/Way-finding (5%) LS 1 $175,000.00 $175,000.00

Site Furniture Total $280,600.00

Construction Costs Area 5 Sub-Total $3,712,967.00
Soft Costs
Construction ALTA Survey (1% of Construction Costs) $37,129.67
Mobilization (8% of Construction Costs) $297,037.36
Change Orders (5% of Construction Costs) $185,648.35
Construction Administration (15% of Construction Costs) $556,945.05
Consultant Design (15% of Construction Costs) $556,945.05
Design Administration (2% of Construction Costs) $74,259.34
R.O.W. Acquisition TBD
Permit Costs (ADOT, MCFCD, ETC, ADEQ, ADWR) TBD
Fiscal Escalation Factor (3% per year)* TBD
Contingency (20%) $742,593.40

Soft Costs Area 5 Sub-Total $2,450,558.22

Area 5 Total $6,163,525.22

* Total Costs as of January 2005 do not include 3% Fiscal Escalation Factor

E  Cost Estimate
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Rio Salado Pathway (Phoenix to Tempe)

Preliminary Cost Estimate

Construction Costs Unit Quantity Unit Cost

Extended 

Cost
Drilled Shafts (24" Diameter) LF 1,520 $250.00 $380,000.00
Concrete Slab Bridge (14' Wide) LF 825 $350.00 $288,750.00
Path Lighting Supports (Pole Bases) EA 16 $850.00 $13,600.00
Light Fixture LS 10 $1,200.00 $12,000.00
CSA Sealant @ Drilled Shafts LS 1 $25,000.00 $25,000.00
Structural Excavation & Backfill CY 60 $125.00 $7,500.00
Concrete Curb (6"x6") LF 1,650 $5.00 $8,250.00
CSA Removal & Trimming SF 1,200 $5.00 $6,000.00
Safety Handrail LF 1,650 $65.00 $107,250.00
Soil Cement Bank Protection CY 125 $100.00 $12,500.00
Conduit LF 1,650 $7.00 $11,550.00
Tempe Multi-Use Trail Connection LS 1 $50,000.00 $50,000.00

Subtotal $922,400.00

Art Elements (2%) LS 1 $9,224.000 $18,448.00
Signage- Interpretive/Way-finding (10%) LS 1 $92,240.000 $92,240.00

Construction Costs Area 6 Sub-Total $1,033,088.00
Soft Costs
Construction ALTA Survey (1% of Construction Costs) $10,330.88
Mobilization (8% of Construction Costs) $82,647.04
Change Orders (5% of Construction Costs) $51,654.40
Construction Administration (15% of Construction Costs) $154,963.20
Consultant Design (15% of Construction Costs) $154,963.20
Design Administration (2% of Construction Costs) $20,661.76
R.O.W. Acquisition TBD
Permit Costs (ADOT, MCFCD, ETC, ADEQ, ADWR) TBD
Fiscal Escalation Factor (3% per year)* TBD
Contingency (20%) $206,617.60

Soft Costs Area 6 Sub-Total $681,838.08

Area 6 Total $1,714,926.08

* Total Costs as of January 2005 do not include 3% Fiscal Escalation Factor

Provides drilled concrete shafts through CSA at approximately 20' spacing to support a new concrete slab bridge in the channel downslope area.  Minor 
disturbance of the CSA except at end tie-in locations.  Floodway impacts need to be analyzed.  Overall length = 125 LF w/500 LF ramp to west and 200 LF 
ramp to East Tempe Trail connection.

Area 6- Priest Drive Undercrossing Approximately 825 LF

E  Cost Estimate 
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